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CITY WIDE TRAFFIC SIGNAL TIMING OPTIMIZATION PROGRAM
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Implementation Schedule e
24 /= 5
3 : o, . v .
Arterial / Area Eralest BEsssten 24- Hr No. of Volume Total Cgun-cn Implementatlon l ‘f:?..."____,/ T S,
Volumes Lanes perlane Signals District Deadline i V4 N
"{\..'-“-""%:, i \‘%
1-A |Downtown Downtown - Install/Repair 200 H1  |May 1, 2004 Complete I 2’
Interconnect Cable e o
A \ l.?
1-B |Downtown Downtown (East of Austin) - 85 H1 |May 1, 2004 Complete \\ A
Install/Repair Interconnect \ o
\ “—\..\
2 - A |Midtown Midtown - East/West Timing 30 D,l  [Jan. 15, 2004 Complete <5 /"
) ~
B \ /,_.._.._.._
. Midtown - Install/Repair \ 4
2-B |Midtown Interconnect Cable na D,l May 1, 2004 Complete \ L. /
Subtotal 315 \ % ’/
Ella/ Rankin / Kuykendahl \ \\ 37 /’
3-A [Bellaire 54,000 6 9,000 16 F February 15, 2004 |[Complete _'l\_| '! 4
3-B |Gulfton 41,500 4 10,375 7 F March 1, 2004 Complete LoD = W
3-C |Woodway 31,000 4 7,750 11 G March 15, 2004 Complete \ . “ Greens
3-D |[Hillcroft / Voss 37,500 4 9,375 19 C,F |April 1, 2004 Complete ) == ! AV, - d
3-E |Fondren 33,000 6 5,500 23 C,F,G |April 15, 2004 Complete ";l \\ ] l |.--‘ “.\“
3-F |Montgomery o 35,500 4 8,875 8 B May 1, 2004 Complete "l =t N E <
3-G |San Felipe COH - chriii Optimized 42,000 6 7,000 7 G |May 15, 2004 Complete - I : \ ® 4
3-H [Harrisburg g 20,000 4 5,000 13 H,l  |June 1, 2004 Complete i d v \ = N
3-1 [Fountainview / Renwick 40,500 4 10,125 14 C,F,G [June 15, 2004 Complete FM-1960 i e =y \ < ¢ —4== g i in i /:__._.._.._.!
3-J |S. Post Oak 45,000 6 7,500 13 C,D  [July 1, 2004 Complete i RN e - i 7
3-K [Chimney Rock 40,500 4 10,125 17 C,F  [duly 15, 2004 Complete ] \\ ¢ : Y
3-L [Crosstimbers 30,500 4 7,625 20 A,B,H |August 1, 2004 Complete N, ‘ L
3-M |Westheimer 67,000 8 8,375 27 G August 15, 2004 Complete \\\ pummnt _,l.
Subtotal 200 / \\
I~y
4 - A |Richmond 40,000 4 10,000 C,D,G |February 13, 2004 |Complete \ ‘________J l
4 -B [Westheimer 34,000 4 8,500 C,D,G |February 13, 2004 |Complete \ i i""
ee 4-C |West Park Spur 527 Mitigation Area Timing| 48,000 4 12,000 C  |February 13,2004 [Complete \ i =
4-D |West Alabama 15,000 2 7,500 C,D,G |February 13, 2004 |Complete v ¢ -
4-E |[Bissonett 35,000 2 17,500 C  |February 13,2004 [Complete \Y ‘ H
Subtotal 99 %, :
\ ! Ikﬁ{ _
3 i L
5-A |N. Cullen 22,000 4 5,500 6 D February 15, 2004 |Complete ~d l ! =
5-B |Airport 32,000 6 5,333 5 E,l March 1, 2004 Complete J
5-C |McCarty / Beaumont COH - (Cl:al\ggg‘]\)NA #2 37,000 6 6,167 7 B,H,I [March 15, 2004 Complete .i
5-D |Bissonnet/Braeswood 35,000 6 5,833 31 C,F April 1, 2004 Complete ’
5-E |ElI Camino Real 25,000 4 6,250 6 E April 15, 2004 Complete _/ I'! ! ! (
— ¢
5-F |N. Shepherd 35,000 6 5,833 15 A,B,H |February 15, 2004 |Complete 7-Q - ~
5-G |S. Shepherd 37,000 4 9,250 14 C,D,G,H |March 1, 2004 Complete —
5-H [|Antoine 34,000 4 8,500 9 AH March 15, 2004 Complete 1
5-1 |Ela COH - CMAQ WA # 2 26,500 4 6,625 5 A April 1, 2004 Complete ) '
5-J |Longpoint (KLOTZ) 23,000 4 5,750 12 A May 1, 2004 Complete I ) L
5-K [N. Gessner 33,000 6 5,500 12 A,G May 15, 2004 Complete ‘ H &
5-L |Aldine-Bender 22,000 6 3,667 2 B June 1, 2004 Complete ! i e, i) '.,..c-l
5-M [Barryknoll 2 0 2 G |June 15, 2004 Complete ! "\,\ i \\ .
Subtotal 126 ol R “L“_“\.._..i N, e )]
6 - A |Barker Cypress 55,500 4 13,875 2 A May 15, 2004 Complete . _.l \‘! LB ! € ¢
6 - B [Waugh/ Commonwealth 27,000 4 6,750 9 D June 1, 2004 Complete r__,:-' L) \ 1 ] -—--""'i
6 - C |Shepherd / Durham 37,000 4 9,250 17 AH June 15, 2004 Complete [ li. ) = ! 5-C ===
6-D [Almeda 27,000 6 4,500 7 D [duly 1, 2004 Complete e R
6 - E |Federal 32,500 4 8,125 8 E.l [duly 15, 2004 Complete - 0
6 - F [Wheeler 10,000 4 2,500 8 D,l August 1, 2004 Complete \‘\ '
6-G |Airine 19,000 4 4,750 22 B,H [August 15,2004 |Complete 3 ) 7-E -
6 - H |Bellfort COH - RCTSS Optimized 38,000 6 6,333 36 C,D,E,F,I|September 1, 2004 |Complete . . B i e 1,
6-1 |W. Gray Timing 8,600 4 2,150 9 D.G_ |September 15, 2004 |Complete L '
6-J |Allen Pkwy 36,500 6 6,083 4 D September 15, 2004 |Complete d
6 - K |Broadway 26,500 6 4,417 18 I October 1, 2004 Complete o=l
6 - L |Navigation 17,500 6 2,917 11 H,l November 1, 2004 |Complete i '/Lm
6 -M [Wayside 34,500 4 8,625 18 I November 15, 2004 |Complete : |
6-N |S. Gessner 28,000 6 4,667 19 C,F,G |December 1, 2004 |Complete ' -
6 - O [Lockwood 20,000 6 3,333 29 B,H,I |December 15, 2004 |[Complete '-_--_J_____| €
6 - P [Almeda-Genoa 20,000 4 5,000 8 E December 31, 2004 |Complete : 7 m'—'f :' 1 € 1
Subtotal 225 —— - i )
l.._....! .
7 -A |N. Victory 11,800 6 1,967 7 A,B  [|June 1, 2004 Complete /"
7-B |W. Little York 17,000 6 2,833 10 AB June 15, 2004 Complete o S
7-C |Galveston 14,800 6 2,467 18 E,l |July 1, 2004 Complete ) - ’ ':;
7-D |Mykawa 12,000 4 3,000 5 D.E.l |July 1, 2004 Complete J =d1 H
7 - E |Hammerly 22,000 4 5,500 14 A July 15, 2004 Complete ._r-', ll
7 -F [Kempwood 14,700 4 3,675 19 A August 1, 2004 Complete o | 1 . ll
7 - G |[Studewood 12,000 4 3,000 10 H August 1, 2004 Complete ‘-{" R L
7-H [Yale 18,000 4 4,500 15 AH [August 15, 2004 Complete j’ .{
7 -1 |Heights 15,000 4 3,750 8 H August 15, 2004 Complete ,‘-/ .i&
7 -J |Inington COH (Klotz) 17,000 4 4,250 13 H September 1, 2004 [Complete p—y B T ""“]?
7-K [Jensen 12,000 4 3,000 13 B,H |September 15, 2004 |Complete 1‘) ® . ‘J % JJ
7-L |Lyons 10,000 2 5,000 12 B,H |October 1, 2004 Complete 7 B B—cB—rR- h /‘»:‘,_! -"’
7-M |Elysian 7,000 4 1,750 12 B,H |October 15, 2004 [Complete re 1 D ! D , DB B //“ L _rf
7 -N_[Hirsch 10,000 4 2,500 15 B,H [November 1, 2004 [Complete B : D ! p—10 ¢ ! . : /, At
7-0 [Mesa 14,200 6 2,367 6 B,I _ [November 15, 2004 |[Complete 7 - . - ,J\ Bt - R . D Ny, A7 )  2: |
7-P |Wallisvlle 11,800 | 4 2,950 8 B,| _[November 15, 2004 |Complele P nd - | B¢ p o 2% o P P 4
7-Q |Hempstead 15,100 6 2,517 18 AH |[December 1, 2004 [Complete 7l S 1 © D ya s oot 3-B Metro LRT 'y R
7 - R |Will Clayton 31,500 4 7,875 5 B December 15, 2004 [Complete ,." Alief Clodine 0 | \ /// ' : \ ['«' #l’ .
7-S [W. Tidwell 14,300 4 3,575 17 A,B December 31, 2004 |Complete ™ //" / === ._L._______f=={=£>=!m LY D ¢ Q . R !
225 ':.‘.'.------—;========""“g”, : . @D & Y
8 - A |[Bissonnet 35,000 4 8,750 9 C,F May 1, 2004 Complete 0 1 @ @ !!
8-B |Westview 9,000 4 2,250 5 A May 15, 2004 Complete !__ ) !%
8 - C |Beechnut 34,500 4 8,625 9 F June 1, 2004 Complete R I— B : ) D
8-D [Beechnut 2 12,000 4 3,000 14 C  [June 15, 2004 Complete l iy © bD R R
8 - E |[Stella Link 40,000 6 6,667 8 C July 1, 2004 Complete ' 0 . —
8 - F |Memorial 20,000 4 5,000 7 G July 1, 2004 Complete ' K ~
8 -G [Washington 21,000 4 5,250 10 H July 15, 2004 Complete i )] D
8-H [S. Cullen 18,000 6 3,000 12 D  |August 1, 2004 Complete =T =, .
8 -1 |Scott 10,000 4 2,500 22 D, August 15, 2004 Complete __,“--! 4
8-J |Fuqua COH (Brown & Gay) 27,000 6 4,500 5 E September 1, 2004 |Complete ' ' )
8- K [W. Fuqua 46,500 6 7,750 5 D September 1, 2004 [Complete ! D
8 -L |Telephone 25,000 4 6,250 22 E,l September 15, 2004 |Complete '__S-J : =71 /
8 -M |Griggs 8,400 4 2,100 14 D,l October 1, 2004 Complete E: | v /
8-N |MLK 13,800 6 2,300 15 D,E |October 15, 2004 |Complete L ' | ! 5-B """"\
8 - O |Dowling 24,500 6 4,083 19 D,l November 1, 2004 |Complete " )] \ ' | m ® \%\
8-P [S. Main 26,500 4 6,625 21 C,D |Nowember 15, 2004 |Complete ’ | D D ) \L Qi
8-Q |Clay 20,700 6 3,450 10 A December 1, 2004 |Complete S . | m Y 8-N e . foee -
8 - R |[Clinton 7,900 4 1,975 10 B,H,I |December 15, 2004 |Complete =t | 0 | ) ID w
8-S [Market 8,300 4 2,075 8 B,H,| [December 31, 2004 [Complete y ® o ) € L% N '
225 ol 0 ( ¢ ' o D® ()
Subtotal 450 X ¢ ! N\
Y 3-D C J/Jm L
9 |TMC TEXAS MEDICAL CENTER 90 October 31, 2004 |Complete 8.p 1 N < ¢ . € 1 _ | m ] 1 B 2 \.
COH - Optimized Timing TN N ; \\
Subtotal 90 SE TNL B - g \ 1 > 5" ”\\L > ' e '
~ - J \\-/ ""n_'. P " ""“"'\, N \” /”' J ﬁ". i:
10 |Uptown UPTOWN 35 October 31, 2004 |Complete 0 1N f % _g" ~ \‘"‘“’l ol T e, :}‘ s // l N\
50% COH funded < V7 N N, 4 L1 N2
50% Uptown Management ; ! ; o’ Mo 4 ST g
Subtotal 35 S porhes /
.,
Grand Total 1540 - R = \\
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¢« RCTSS Traffic Signal
¢ Non - RCTSS Traffic Signal
« METRO Light Rail ATMS Traffic Signal
p 2070 Controller
== METRO Light Rall
== METRO CMAQ Corridor
Not to Scale
December, 2004
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